

Change Order #1

PROJECT: 2021 City of Coweta Road Maintenance Project (Location #4)

Change Order Date: 8/20/21

TO: City of Coweta
310 S. Broadway,
Coweta , OK

FROM: A&A Asphalt, Inc.
PO Box 1323
Broken Arrow, Ok 74013

The Contract is changed as follows:

Item 1 – Install an additional 2,313 SF of patching	\$13,531.05
Item 2 – Remove and replace 195 SF of concrete driveway with HMA	\$1,140.75

The original Contract Sum was	\$96,527.00
The net change by previously change order is	\$0.00
The Contract Sum prior to the Change Order was	\$96,527.00
The Contract Sum will be increased by this Change Order in the amount of	\$14,671.80
The new Contract Sum including the Change Order will be	\$111,198.80

A&A Asphalt, Inc.
PO Box 1323
Broken Arrow, OK 74013

City of Coweta
310 S. Broadway .
Coweta OK

Jacob Childers

By (Signature)

8/20/21

Date

[Handwritten Signature]

By (Signature)

8/20/21

Date