

CHANGE ORDER

Order No. 2 and FINAL
Date: September 11, 2023
Agreement Date: May 13, 2022
NAME OF PROJECT: CDBG Water Line Improvements - Village Subdivision
OWNER: City of Coweta
CONTRACTOR: Stronghand LLC

The following changes are hereby made to the CONTRACT DOCUMENTS:

Justification:

Additional 6" waterline was necessary on 295th Ave and 294th Ave to meet field conditions and tie into existing customer meters to complete the project. These items were completed using the existing unit price bid amounts in the contract.

295th Ave: 65 L.F. @ \$55.46/L.F. \$3,604.90
294th Ave: 132 L.F. @ \$55.29/L.F. \$7,298.28
Additional 6" Waterline: \$10,903.18

Removal and replacement of an ADA ramp and sidewalk panels were unavoidable during construction and did not have an existing unit price bid in the contract. This item was completed as a lump sum addition.

Remove and Replace Sidewalk Panels and ADA Ramp \$1,803.33

Total Change Order #2 and FINAL: \$12,706.51

Change to CONTRACT: Increase of \$12,706.51
Original CONTRACT PRICE: \$561,538.65
The CONTRACT PRICE including CHANGE ORDER No.1: \$561,498.90
The new CONTRACT PRICE including this CHANGE ORDER will be: \$574,205.41

Approvals Required: To be effective this Order must be approved by the Federal agency if it changes the scope or objective of the PROJECT, or as may otherwise be required by the SUPPLEMENTAL GENERAL CONDITIONS.

Requested by (Contractor): [Signature]
Recommended by (WDB Engineering PLLC): [Signature]
Ordered by (City of Coweta): [Signature]
Accepted by (Contractor): [Signature]
Federal Agency Approval (where applicable):