



POST OFFICE BOX 850 • COWETA, OKLAHOMA 74429 • PH. (918) 486-2189 • FAX (918) 486-5366 • [www.cityofcoweta-ok.gov](http://www.cityofcoweta-ok.gov)

## Memorandum

To: Honorable Mayor and Members of the City Council/  
Chairman and Members of the Board of Trustees  
From: Roger Kolman, City Manager  
Re: Contract Addendum  
Date: 8/3/2020

### **BACKGROUND**

In March 2020, the City of Coweta and the Coweta Public Works Authority entered into a contract for the purchase and installation of AMR technology with the Meter Install Group. Subsequently the City and the Trust Authority adopted a joint resolution for the financing of the costs related to that purchase. The initial cost for the project was \$616,588.00. However, when Meter Install Group began installation of the meters, it was discovered that 37 meters recorded in the City's utility system as 5/8" x 3/4" meters were in fact larger meters which have a higher cost. The cost for acquisition and installation of those additional meters is \$25,422.03

The accompanying contract addendum reflects the additional costs related to the 37 meters.

### **STAFF RECOMMENDATION**

Staff recommends approval of the contract addendum.

### **ATTACHMENTS**

Contract Addendum  
MIG Quote