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Memorandum 
 
To:  Honorable Mayor and City Council 
From:  Wm. H. Cohrs, III, P.E. City Engineer 
Re:  CDBG Water Line Project 
Date:  April 27, 2020 
 
 
BACKGROUND 
The City of Coweta Received a Community Development Block Grant to install new 6” water lines in the 
Village Subdivision in 2018.  The project was first bid in May 2019 and we received one bid that was 
within the budget.  The low bidder was unsuccessful in securing the required bonding for the project 
and the City therefore had to rescind the award and authorized staff to look at ways to try and make the 
project viable.  Staff worked with the consulting engineer and additive alternates were created for the 
project so that the base bid would be a lesser amount.  The project was re advertised and bids were 
taken on the 15th of April 2020.  We received 7 bids all of which are over the project budget.  Low bid 
was from RL Hensley Construction for $ 498,361.00.  The high bid was $800,370.91.  A copy of the bid 
tabulation is included. 
 
The 2019 estimated costs for this project, including engineering and consulting fees, totaled $430,687 
with $169,950 to be funded through the CDBG program. The latest round of bids reflects a minimum of 
$498,361 in construction costs plus approximately $71,000 in engineering and consulting fees for a total 
of approximately $569,300 for the project. As a result, the local share of costs for the project has 
increased from $260,367 to approximately $400,000. Should the Council opt to reject all bids, the City 
would likely need to “return” the current CDBG grant funding and reapply for a larger grant this summer 
to initiate this project. 
 
STAFF RECOMMENDATION 
Staff recommends that all bids be rejected. 
 
 
ATTACHMENTS 
Bid tabulation 


